

60203990.00	PREVENTIVE REPAIRS AND MAINTENANCE	TECSA 10-COBSAT	2.6 Other Negotiated (50k or less)	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12/20/20	12/20/20	12/20/20	12/20/20	12/20/20	12/20/20	12/20/20	12/20/20	12/20/20	SSP	8,260.00	8,260.00	8,260.00	8,260.00	8,260.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A																								
60203990.00	OTHER SUPPLIES AND MATERIALS EXPENSES	TECSA 10-COBSAT	2.6 Other Negotiated (50k or less)	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12/20/20	12/20/20	12/20/20	12/20/20	12/20/20	12/20/20	12/20/20	12/20/20	12/20/20	OF 10	38,000.00	38,000.00	38,000.00	38,000.00	38,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A																								
60203990.00	OTHER SUPPLIES AND MATERIALS EXPENSES	TECSA 10-COBSAT	2.6 Other Negotiated (50k or less)	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12/20/20	12/20/20	12/20/20	12/20/20	12/20/20	12/20/20	12/20/20	12/20/20	12/20/20	OF 10	5,218.75	5,218.75	5,218.75	5,218.75	5,218.75	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A																								
60203990.00	OTHER SUPPLIES AND MATERIALS EXPENSES	TECSA 10-COBSAT	2.6 Other Negotiated (50k or less)	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12/20/20	12/20/20	12/20/20	12/20/20	12/20/20	12/20/20	12/20/20	12/20/20	12/20/20	SSP	7,500.00	7,500.00	7,500.00	7,500.00	7,500.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A																								
60203990.00	OTHER SUPPLIES AND MATERIALS EXPENSES	TECSA 10-COBSAT	2.6 Other Negotiated (50k or less)	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12/20/20	12/20/20	12/20/20	12/20/20	12/20/20	12/20/20	12/20/20	12/20/20	12/20/20	SSP	5,000.00	5,000.00	5,000.00	5,000.00	5,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A																								
60203990.00	OTHER SUPPLIES AND MATERIALS EXPENSES	TECSA 10-COBSAT	2.6 Other Negotiated (50k or less)	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12/20/20	12/20/20	12/20/20	12/20/20	12/20/20	12/20/20	12/20/20	12/20/20	12/20/20	SSP	4,500.00	4,500.00	4,500.00	4,500.00	4,500.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A																								
60203990.00	OTHER SUPPLIES AND MATERIALS EXPENSES	TECSA 10-COBSAT	2.6 Other Negotiated (50k or less)	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12/20/20	12/20/20	12/20/20	12/20/20	12/20/20	12/20/20	12/20/20	12/20/20	12/20/20	SSP	50,000.00	50,000.00	50,000.00	50,000.00	50,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A																								
60203990.00	OTHER SUPPLIES AND MATERIALS EXPENSES	TECSA 10-COBSAT	2.6 Other Negotiated (50k or less)	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12/20/20	12/20/20	12/20/20	12/20/20	12/20/20	12/20/20	12/20/20	12/20/20	12/20/20	SSP	45,000.00	45,000.00	45,000.00	45,000.00	45,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A																								
60203990.00	OTHER SUPPLIES AND MATERIALS EXPENSES	TECSA 10-COBSAT	2.6 Other Negotiated (50k or less)	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12/20/20	12/20/20	12/20/20	12/20/20	12/20/20	12/20/20	12/20/20	12/20/20	12/20/20	SSP	40,000.00	40,000.00	40,000.00	40,000.00	40,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A																								
10401010.01	OTHER ITEMS NOT AVAILABLE AT FIS BUT REGULARLY USED BY THE SCHEDULEE (OFFICE SUPPLIES)	TECSA 10-COBSAT	2.6 Other Negotiated (50k or less)	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12/17/2020	12/17/2020	12/17/2020	12/17/2020	12/17/2020	12/17/2020	12/17/2020	12/17/2020	12/17/2020	SSP	35,450.00	35,450.00	35,450.00	35,450.00	35,450.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A																								
60203990.00	OTHER SUPPLIES AND MATERIALS EXPENSES	TECSA 10-COBSAT	2.6 Other Negotiated (50k or less)	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12/20/2020	12/20/2020	12/20/2020	12/20/2020	12/20/2020	12/20/2020	12/20/2020	12/20/2020	12/20/2020	OF 10	39,220.00	39,220.00	39,220.00	39,220.00	39,220.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A																								
60203990.00	OTHER SUPPLIES AND MATERIALS EXPENSES	TECSA 10-COBSAT	2.6 Other Negotiated (50k or less)	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12/20/2020	12/20/2020	12/20/2020	12/20/2020	12/20/2020	12/20/2020	12/20/2020	12/20/2020	12/20/2020	OF 10	4,815.00	4,815.00	4,815.00	4,815.00	4,815.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A																								
60203990.00	OTHER SUPPLIES AND MATERIALS EXPENSES	TECSA 10-COBSAT	2.6 Other Negotiated (50k or less)	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12/20/2020	12/20/2020	12/20/2020	12/20/2020	12/20/2020	12/20/2020	12/20/2020	12/20/2020	12/20/2020	SSP	9,000.00	9,000.00	9,000.00	9,000.00	9,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A																								
60203990.00	OTHER SUPPLIES AND MATERIALS EXPENSES	TECSA 10-COBSAT	2.6 Other Negotiated (50k or less)	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12/20/2020	12/20/2020	12/20/2020	12/20/2020	12/20/2020	12/20/2020	12/20/2020	12/20/2020	12/20/2020	SSP	9,000.00	9,000.00	9,000.00	9,000.00	9,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A																								
60203990.00	OTHER SUPPLIES AND MATERIALS EXPENSES	TECSA 10-COBSAT	2.6 Other Negotiated (50k or less)	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12/20/2020	12/20/2020	12/20/2020	12/20/2020	12/20/2020	12/20/2020	12/20/2020	12/20/2020	12/20/2020	SSP	9,000.00	9,000.00	9,000.00	9,000.00	9,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A																								
60203990.00	OTHER SUPPLIES AND MATERIALS EXPENSES	TECSA 10-COBSAT	2.6 Other Negotiated (50k or less)	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12/20/2020	12/20/2020	12/20/2020	12/20/2020	12/20/2020	12/20/2020	12/20/2020	12/20/2020	12/20/2020	SSP	47,200.00	47,200.00	47,200.00	47,200.00	47,200.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A																								
											12/20/2020	12/20/2020	12/20/2020	12/20/2020	12/20/2020	12/20/2020	12/20/2020	12/20/2020																																							
Total Allocated Budget of On-going Procurement Activities																																																									
Total Contract Price of Procurement Activities Conducted																																																									
Total Savings (Total Allocated Budget - Total Contract Price)																																																									
Total Allocated Budget of Procurement Activities																																																									
Total Contract Price of Procurement Activities Conducted																																																									
Total Savings (Total Allocated Budget - Total Contract Price)																																																									
Total Allocated Budget of On-going Procurement Activities																																																									

Prepared by:

NERJIL MAE C. TORAYNO-ACERTO
BAC Secretariat

Recommended for Approval by:

JOYV MAY G. MABAO
BAC Chairperson

APPROVED:

DR. EULOGIO P. SULLANO, JR.
Head of the Procuring Entity